COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 28/ 2016

ESTI MATE SUMVARY 14: 37: 25
CONTI D C18807 ESTI MATE NO 0009 PROG SPEC YR 2005
PCN: 18807- Bl D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 75.0  DAYS TI VE ALLOW 75 WORK DAYS
ADJACENT TO |-70 MP 251-254 NEAR GENESEE | N JEFFERSON COUNT  PERCENT TIME:  100.00 ORI G TI VE ALLOW 65 WORK DAYS
PRQJECT NO. TAP 0703- 382
|-70 GENESEE BI KE PATH
NAME OF ROAD: 070A
PRQIECT COUNTI ES: JEFFERSON, REG ON 1
CONTRACTOR:
HAM LTON CONSTRUCTI ON CO. PAY PERI OD ENDI NG 11/ 10/ 2016 DATE TI ME STARTED 10/ 02/2015
P.O BOX 659 DATE LET 07/ 30/ 2015 DATE WORK BEGAN 10/ 02/ 2015
DATE AWARDED 08/ 17/ 2015 DATE TI ME STOPPED 11/10/ 2016
DATE CONTRACT EXECUTED 09/ 01/ 2015 DATE ACCEPTED 11/ 10/ 2016
SPRI NGFI ELD OR 97477 (541) 746- 2426 DATE NOTI CE TO PROCEED 10/ 02/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 2,367, 073.66 PARTI Cl PATI NG $ 2,367, 073. 66 $ 217, 234. 32
AWARD PRQIECT AMT: $ 2,456, 274. 80 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 2,367, 073. 66 217,234.32
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,367,073.66 217, 234. 32
TOTAL CLAI VB $ 0.00 RETAI NAGE - 36, 844. 12 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 2,330, 229. 54 217, 234. 32
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 2,330, 229. 54 217, 234.32
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 217, 234. 32

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18807

PCN: 18807-BI D

PRQJECT: TAP 0703- 382

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 201-00000 *Cl earing and G ubbing

0010 202-00035

*Renoval of Pipe

0011 202-00210

Rem Conc Pavenent

0012 202-00246

0015 202-00250

Renoval of Pavenent MarKking

0016 202-00500

Rem Port Present Str

0020 202-00810

*Renoval of G ound Sign

0025 202-01000

*Renoval of Fence

0030 202-01035

*Renoval of Gate

0035 202-01130

Renoval of Guardrail Type 3

0036 202-01170 Rem CGdrail Ty 7

Rem Asphal t Mat (Pl ani ng) ( Speci al )

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

1. 000
LS
31, 000. 00000
69. 000
LF
30. 00000
22.000
SY
110. 00000
30. 000
SY
45. 00000
0. 000
SF
7.50000
2.000
EACH
400. 00000
0. 000
EACH
110. 00000
487. 000
LF
4.50000
1. 000
EACH
350. 00000
430. 000
LF
15. 00000
16. 000
LF

100. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

1. 000
0. 000

[y

. 000

69. 000
0. 000
69. 000

22.000
0. 000
22.000

30. 000
0. 000
30. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

487. 000
0. 000
487. 000

=

000
0. 000

[y

. 000

430. 000
0. 000
430. 000

16. 000
0. 000
16. 000

Page 2
ESTI MATE RUN 11/ 28/ 2016

14:37: 25
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
31, 000. 00
0. 00
2,070. 00
0. 00
2,420. 00
0. 00
1, 350. 00
0. 00
0. 00
0. 00
800. 00
0. 00
0. 00
0. 00
2,191. 50
0. 00
350. 00
0. 00
6, 450. 00
0. 00
1, 600. 00



CONTI D: C18807 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 18807-BI D ESTI MATE RUN 11/ 28/ 2016
PRQJECT: TAP 0703- 382 ESTI MATE NO. 0009 14:37: 25
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0040 202-01300 Renoval of End Anchorage 2.000 2.000
EACH 0. 000 0. 00
500. 00000 2. 000 1, 000. 00
0045 202- 04002 O ean Cul vert 0. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0050 202- 05030 *Sawi ng Asphalt Material (10 Inch) 1, 391. 000 1, 391. 000
LF 0. 000 0. 00
2. 00000 1, 391. 000 2,782.00
0055 203-00060 *Enbanknment Material (Conplete In Place) 0. 000 0. 000
Ccy 0. 000 0. 00
17. 80000 0. 000 0. 00
0056 203- 00060 *Enb Matl (CIP) 11, 472. 000 11, 472. 000
Ccy 0. 000 0. 00
21. 35000 11, 472. 000 244,927. 20
0057 203- 00062 Enb Matl (CIP) (Spec) On Ceotextile 654. 000 654. 000
Cy 0. 000 0. 00
4. 59000 654. 000 3,001. 86
0060 203-00100 *Mick Excavation 1, 047. 000 1, 047. 000
Cy 0. 000 0. 00
16. 00000 1, 047. 000 16, 752. 00
0065 203- 00400 *Rock Excavation 308. 000 0. 000
cY 308. 000 23, 100. 00
75. 00000 308. 000 23, 100. 00
0070 203- 01500 *Bl adi ng 0. 000 0. 000
HOUR 0. 000 0. 00
160. 00000 0. 000 0. 00
0075 203-01510 *Backhoe 10. 000 0. 000
HOUR 10. 000 1, 300. 00
130. 00000 10. 000 1, 300. 00
0080 203- 01550 *Dozi ng 0. 000 0. 000
HOUR 0. 000 0. 00
295. 00000 0. 000 0. 00



CONTI D C18807 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 18807-BI D ESTI MATE RUN 11/ 28/ 2016
PRQJECT: TAP 0703-382 ESTI MATE NO 0009 14:37: 25
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0085 203-01597 *Pot hol i ng 10. 000 10. 000
HOUR 0. 000 0. 00
200. 00000 10. 000 2,000. 00
0090 208-00002  *Erosion Log Type 1 (12 Inch) 6, 982. 000 6, 982. 000
LF 0. 000 0. 00
3. 48000 6, 982. 000 24, 297. 36
0095 208-00035 *Aggr egat e Bag 56. 000 56. 000
LF 0. 000 0. 00
2.00000 56. 000 112. 00
0100 208- 00045 Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
750. 00000 2.000 1, 500. 00
0105 208-00070 Vehi cl e Tracki ng Pad 1. 000 1. 000
EACH 0. 000 0. 00
1, 500. 00000 1. 000 1, 500. 00
0110 208-00103 Renoval and Di sposal of Sedinent (Labor) 50. 000 25. 000
HOUR 25. 000 875. 00
35. 00000 50. 000 1, 750. 00
0115 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 2.000 2.000
HOUR 0. 000 0. 00
110. 00000 2.000 220.00
0120 208-00106 *Sweepi ng (Sedi nent Renoval ) 4. 000 3. 500
HOUR 0. 500 62.50
125. 00000 4.000 500. 00
0125 208-00107 Renoval of Trash 0. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0130 208-00206 Erosi on Control Supervisor 151. 000 144. 000
DAY 7.000 875. 00
125. 00000 151. 000 18, 875. 00
0135 210-00750 *Reset Light Standard 5. 000 5. 000
EACH 0. 000 0. 00
6, 700. 00000 5. 000 33, 500. 00



CONTI D C18807 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 18807-BI D ESTI MATE RUN 11/ 28/ 2016
PRQJECT: TAP 0703- 382 ESTI MATE NO 0009 14: 37: 25
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0140 210-00810 *Reset Ground Sign 1. 000 0. 000
EACH 1. 000 185. 00
185. 00000 1. 000 185. 00
0145 210-00827 *Reset Pull Box 1. 000 1. 000
EACH 0. 000 0. 00
435. 00000 1. 000 435. 00
0146 210-01130 Res CGdrail Ty 3 750. 000 0. 000
LF 750. 000 14, 835. 00
19. 78000 750. 000 14, 835. 00
0150 212-00006 *Seeding (Native) 3. 300 3. 000
ACRE 0. 300 268. 50
895. 00000 3. 300 2,9583.50
0155 212-00032 *Soi | Condi tioning 3. 300 3. 000
ACRE 0. 300 475. 80
1, 586. 00000 3. 300 5, 233. 80
0160 213-00007 *Mul ching (Wod Strand) 0. 000 0. 000
ACRE 0. 000 0. 00
4, 695. 00000 0. 000 0. 00
0165 213-00012 *Spray-on Mul ch Bl anket 3. 300 3. 000
ACRE 0. 300 735. 00
2, 450. 00000 3. 300 8, 085. 00
0170 213-00150 *Bonded Fi ber Matrix 0. 000 0. 000
ACRE 0. 000 0. 00
4, 420. 00000 0. 000 0. 00
0175 216- 00201 *Soi | Retention Blanket (Straw Coconut) (Biodegradable 8, 354. 000 6, 000. 000
d ass
SY 2,354. 000 4,708. 00
2. 00000 8, 354. 000 16, 708. 00
0180 216-00302 *Turf Reinforcenent Mat (d ass 2) 2, 936. 000 2,118. 000
SY 818. 000 3, 640. 10
4. 45000 2,936. 000 13, 065. 20
0185 216- 00303 *Turf Reinforcement Mat (dass 3) 0. 000 0. 000
SY 0. 000 0. 00

4. 79000 0. 000 0. 00



CONTI D C18807 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 18807- BI D ESTI MATE RUN 11/ 28/ 2016
PRQJECT: TAP 0703- 382 ESTI MATE NO 0009 14:37: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0190 240- 00000 *WIdlife Biologist 0. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0195 240-00010 *Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0. 00
0200 304- 07005 Aggregate Base Course (Cl ass 7) 363. 000 355. 000
CY 8. 000 480. 00
60. 00000 363. 000 21, 780. 00
0201 420-00132 Ceotextile (Separator) (CL 1) 1, 961. 000 1, 961. 000
SY 0. 000 0. 00
3.42000 1, 961. 000 6, 706. 62
0202 403-00721  HVA (Patching) (Asph) 120. 000 120. 000
SY 0. 000 0. 00
101. 80000 120. 000 12, 216. 00
0205 504-03311 Retaining Wall (1) (Alternative Systens) 1. 000 1. 000
LS 0. 000 0. 00
125, 000. 00000 1. 000 125, 000. 00
0206 900- 00021 Added |tem (Square Foot)/ 137. 000 137. 000
SF 0. 000 0. 00
86. 35000 137. 000 11, 829. 95
0210 506- 00209 *Riprap (9 Inch) 43. 000 43. 000
CY 0. 000 0. 00
46. 00000 43. 000 1,978. 00
0215 514- 00200 Pedestrian Railing (Steel) 440. 000 0. 000
LF 440. 000 76, 560. 00
174. 00000 440. 000 76, 560. 00
0216 603-01245 24 In RCP (AP 56. 000 56. 000
LF 0. 000 0. 00
138. 60000 56. 000 7,761. 60
0217 603-10120 12 In CSP 23. 000 23. 000
LF 0. 000 0. 00
71.50000 23. 000 1, 644.50



CONTI D C18807 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PON: 18807- BI D ESTI MATE RUN 11/ 28/ 2016
PRQJECT: TAP 0703-382 ESTI MATE NO 0009 14:37: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0220 603-01185 *18 Inch Reinforced Concrete Pipe (Conplete In Place) 232. 000 232. 000
LF 0. 000 0. 00
38. 00000 232. 000 8, 816. 00
0225 603-05018 *18 Inch Reinforced Concrete End Section 21. 000 21. 000
EACH 0. 000 0. 00
480. 00000 21.000 10, 080. 00
0226 603-05024 24 In RCES 2.000 2.000
EACH 0. 000 0. 00
1, 260. 00000 2.000 2,520. 00
0230 604-30010 *Manhol e Sl ab Base (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
2,500. 00000 1. 000 2,500. 00
0235 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 706. 000 706. 000
LF 0. 000 0. 00
60. 50000 706. 000 42,713. 00
0240 606-00710 Cuardrail Type 7 (Style CA) 1, 330. 000 1, 330. 000
LF 0. 000 0. 00
75. 00000 1, 330. 000 99, 750. 00
0241 606-00716  Gdrail Ty 7 (Sty CA) (Spec) 16. 000 16. 000
LF 0. 000 0. 00
268. 00000 16. 000 4, 288. 00
0245 606-01370 *Transition Type 3G 1. 000 1. 000
EACH 0. 000 0. 00
4, 500. 00000 1. 000 4, 500. 00
0246 606- 02005 End Anchor (Fl ared) 1. 000 1. 000
EACH 0. 000 0. 00
2, 365. 00000 1. 000 2, 365. 00
0250 607-00005 *End Post 4. 000 4.000
EACH 0. 000 0. 00
350. 00000 4. 000 1, 400. 00
0255 607-00015 End Post (Special) 0. 000 0. 000
EACH 0. 000 0. 00
550. 00000 0. 000 0. 00



CONTI D C18807 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PON: 18807- BI D ESTI MATE RUN 11/ 28/ 2016
PRQJECT: TAP 0703-382 ESTI MATE NO 0009 14:37: 25
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0260 607- 00020 Corner and Line Brace Post (Special) 0. 000 0. 000
EACH 0. 000 0. 00
700. 00000 0. 000 0.00
0265 607- 00020 Corner and Line Brace Post (Special) 0. 000 0. 000
EACH 0. 000 0. 00
700. 00000 0. 000 0. 00
0270 607-11350 Fence Deer 0. 000 0. 000
LF 0. 000 0. 00
13. 50000 0. 000 0. 00
0275 607-11525 Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
3. 00000 0. 000 0. 00
0276 900- 00007 *Added Item (Each)/ Bison End Post 3. 000 2.000
EACH 1. 000 824.50
824. 50000 3. 000 2,473.50
0277 900- 00007 *Added Item (Each)/ Bison Corner and Line Brace Post 10. 000 10. 000
EACH 0. 000 0. 00
1, 034. 25000 10. 000 10, 342. 50
0278 900- 00012 *Added Item (Foot)/ Bison Fence 1, 340. 000 1, 340. 000
LF 0. 000 0. 00
20. 74000 1, 340. 000 27,791. 60
0280 608- 00015 *Det ect abl e War ni ngs 64. 000 64. 000
SF 0. 000 0. 00
53. 00000 64. 000 3,392. 00
0285 608-00026 *Concrete Bi keway (6 |nch) 13, 849. 000 13, 628. 000
SY 221. 000 8, 840. 00
40. 00000 13, 849. 000 553, 960. 00
0290 608-10010 Si dewal k Drain 8. 000 9. 000
EACH -1.000 -3, 500. 00
3, 500. 00000 8. 000 28, 000. 00
0291 609- 24000 Cutter Ty 2 (Spec) 403. 000 403. 000
LF 0. 000 0. 00
59. 85000 403. 000 24,119.55



CONTI D C18807 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 18807-BI D ESTI MATE RUN 11/ 28/ 2016
PRQJECT: TAP 0703-382 ESTI MATE NO 0009 14:37: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0292 609-60011 Curb Ty 6 M 270. 000 270. 000
LF 0. 000 0. 00
24.20000 270. 000 6, 534. 00
0295 612-00041 *Del i neator (Flexible) (Type I) 29. 000 0. 000
EACH 29. 000 3, 190. 00
110. 00000 29. 000 3, 190. 00
0300 612-00043  *Delineator (Flexible) (Type I11) 0. 000 0. 000
EACH 0. 000 0. 00
118. 00000 0. 000 0. 00
0305 613-00127 *1-1/4 Inch Electrical Conduit (Plastic)(Special) 3, 150. 000 3, 150. 000
LF 0. 000 0. 00
9. 50000 3, 150. 000 29, 925. 00
0310 613-01200 *2 Inch Electrical Conduit (Plastic) 2, 544. 000 1,575. 000
LF 969. 000 6, 298. 50
6. 50000 2,544,000 16, 536. 00
0314 613-07011 Pull Box (11"x18"x12") 3. 000 0. 000
EACH 3. 000 1, 125. 00
375. 00000 3. 000 1, 125. 00
0315 613-07023 *Pul | Box (24"x36"x24") 2.000 2.000
EACH 0. 000 0. 00
1, 400. 00000 2.000 2,800. 00
0316 613-10000 Wring 1. 000 0. 000
LS 1. 000 1,978. 00
1, 978. 00000 1. 000 1, 978. 00
0320 613-40010 *Li ght Standard Foundati on 5. 000 5. 000
EACH 0. 000 0. 00
1, 300. 00000 5. 000 6, 500. 00
0325 614-00011 *Sign Panel (Qass I) 0. 000 0. 000
SF 0. 000 0. 00
40. 00000 0. 000 0. 00
0326 614-00011 Sign Panel (CL I) 180. 000 0. 000
SF 180. 000 7,633. 80
42. 41000 180. 000 7,633. 80



CONTI D: C18807 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 18807-BI D ESTI MATE RUN 11/ 28/ 2016
PRQJECT: TAP 0703- 382 ESTI MATE NO. 0009 14:37: 25
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0330 614-01512 *Steel Sign Support (2-1nch Round)(Post) 0. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0.00
0331 614-01512 Steel Sign Supp (2-1n Rd)(Post) 292. 000 0. 000
LF 292. 000 6, 365. 60
21. 80000 292. 000 6, 365. 60
0335 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 34. 000 0. 000
EACH 34.000 4, 080. 00
120. 00000 34. 000 4, 080. 00
0340 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 0. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0.00
0341 614-01575 Steel Sign Supp (2-1/2 In Rd NP40) (Po) 94. 000 0. 000
LF 94. 000 2,134.74
22.71000 94. 000 2,134.74
0345 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 8. 000 0. 000
EACH 8. 000 2,280. 00
285. 00000 8. 000 2,280. 00
0346 615-00030 Enb Prot Ty 3 1. 000 1. 000
EACH 0. 000 0. 00
1, 100. 00000 1. 000 1, 100. 00
0350 622-00270 Bol l ard 4.000 0. 000
EACH 4.000 6, 000. 00
1, 500. 00000 4.000 6, 000. 00
0355 625- 00000 Construction Surveyi ng 1. 000 0. 950
LS 0. 050 1, 000. 00
20, 000. 00000 1. 000 20, 000. 00
0356 625- 00001 Const Surveying (Hour) 162. 000 135. 700
HOUR 26. 300 3, 945. 00
150. 00000 162. 000 24, 300. 00
0360 626- 00000 *Mobi | i zati on 1. 000 0.903
LS 0. 097 23, 765. 00
245, 000. 00000 1. 000 245, 000. 00



CONTI D C18807 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 18807-BI D ESTI MATE RUN 11/ 28/ 2016
PRQJECT: TAP 0703-382 ESTI MATE NO 0009 14:37: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0361 900-00014 Added Item (Lunp Sum)/ Renobilization 1. 000 1. 000
LS 0. 000 0. 00
14, 000. 00000 1. 000 14, 000. 00
0365 626- 01000 *Public Information Services 1. 000 0. 900
LS 0. 100 610. 00
6, 100. 00000 1. 000 6, 100. 00
0370 627-00005 Epoxy Pavenent Mar ki ng 5. 000 5. 000
GAL 0. 000 0. 00
850. 00000 5. 000 4, 250. 00
0375 627-30405 Pref orned Thernopl astic Pavenent Marking (Wrd- Synbol ) 98. 000 98. 000
SF 0. 000 0. 00
30. 00000 98. 000 2,940. 00
0380 627-30410 Pref ornmed Thernopl astic Pavenent Marking (Xwal k- St op 200. 000 200. 000
Li ne
) SF 0. 000 0. 00
20. 00000 200. 000 4, 000. 00
0385 630-00000 *Fl aggi ng 324. 000 290. 000
HOUR 34. 000 782. 00
23. 00000 324. 000 7,452.00
0390 630-00007 *Traffic Control |nspection 11. 000 11. 000
DAY 0. 000 0. 00
110. 00000 11. 000 1, 210. 00
0395 630- 00012 *Traffic Control Management 124. 000 117. 000
DAY 7.000 3, 465. 00
495. 00000 124. 000 61, 380. 00
0400 630-80342 *Construction Traffic Sign (Panel Size B) 38. 000 19. 000
EACH 19. 000 893. 00
47. 00000 38. 000 1, 786. 00
0405 630-80343 *Construction Traffic Sign (Panel Size C 4.000 2.000
EACH 2.000 102. 00
51. 00000 4.000 204. 00
0410 630-80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 1. 000 3, 300. 00
3, 300. 00000 2.000 6, 600. 00



CONTI D C18807 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 18807-BI D ESTI MATE RUN 11/ 28/ 2016
PRQIECT: TAP 0703- 382 ESTI MATE NO 0009 14:37: 25
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0415 630- 80360 *Drum Channel i zi ng Devi ce 50. 000 25. 000
EACH 25. 000 625. 00
25. 00000 50. 000 1, 250. 00
0416 630- 80370 Conc Barrier (Tenp) 480. 000 240. 000
LF 240. 000 4, 380. 00
18. 25000 480. 000 8, 760. 00
0420 630- 80380 *Traffic Cone 61. 000 30. 500
EACH 30. 500 305. 00
10. 00000 61. 000 610. 00
0425 630- 85041 *Mobi | e Attenuator 0. 000 0. 000
DAY 0. 000 0. 00
350. 00000 0. 000 0. 00
0430 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0435 700- 70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0440 700- 70016 F/ A Fuel Cost Adj ustnent -1,287.720 0. 000
FA -1,287.720 -1,287.72
1. 00000 -1,287.720 -1,287.72
0445 700- 70200 F/ A Power Lines 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0450 700- 70380 F/ A Erosi on Control 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0471 900-00019 Added Item (Month)/ Field Facilities Rental 3. 000 3. 000
MON 0. 000 0.00
900. 00000 3. 000 2,700. 00
CAT 0200 CURRENT AMI  $ 2,090, 773.66 $ 217,234.32% 2,090, 773. 66



CONTI D: C18807 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 18807-BI D ESTI MATE RUN 11/ 28/ 2016
PRQJECT: TAP 0703- 382 ESTI MATE NO. 0009 14:37: 25
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0300 STRUCTURES
0455 621-00700 *Pedestri an Pat hnay 1. 000 1. 000
LS 0. 000 0. 00
248, 800. 00000 1. 000 248, 800. 00
CAT 0300 CURRENT AMI  $ 248, 800.00 $ 0.00$ 248, 800.00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0460 620- 00002 Field Office (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
17, 000. 00000 1. 000 17, 000. 00
0465 620-00012 Field Laboratory (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
8, 000. 00000 1. 000 8, 000. 00
0470 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
2, 500. 00000 1. 000 2,500. 00
CAT 0400 CURRENT AMI  $ 27,500. 00 $ 0.00$ 27,500. 00

PRQJIECT TOTAL CURRENT AMI $ 2,367,073.66 $

217,234.32$ 2,367,073.66



